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b’ U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
L HEADING
Date: February 23, 1998

Subject: Bossen Manufacturing Site
ida County, New York

From:

To: J. Fox, EPA
R. Salkie, EPA
B. Bellow, EPA
R. Cahill, EPA
G. Zachos, EPA
J. Yu, EPA
J. Rotola, EPA
ERRD, Washington (E-Mail)
M. O'Toole, NYSDEC
J. Durnin, NYSDEC
J. Reagan, NYSDEC
E. Hanna, City of Utica
S. Boehlert, U.S. Congress, 23rd District
R. Meier, State Senate, 47th District
R. Destito, State Assembly, 116th District
R. Eannace, County of Oneida
START

Co

POLREP NO, 18

I. BACKGROUND

Site No.:

Delivery Order No.:
Responsc Authority:
ERNS No.:
CERCLIS No.:
NPL Status:

Action Memo Status:

Start Date:

Demobilization Date:

Completion Date:

S7

2101-02-010
CERCLA

N/A

NYD002249563
Non-NPL

Approved on 9/26/97
9/30/97

N/A

N/A
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0. SITE INFORMATION, . .,

CERCLA incident category: Inactive Production Facility

B.  Site Description .

The Bossert Marmfacturing Site (site) is an abandoun] pusiuction facility located at
1002 Oswego Street in the City of Utica, Oneida Counly, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates fron: 1896 urniil the mid-1980's.
During its operation, PCB oils wet¢ utilized in transforivieis and in hyidraulic presses
used in the manufacturing process. As a result of past imanufacririag peactices aud
salvage operations at the site, interior surfaces on floors and walle of the faciliry, as

well as machinery and other structures within the bmlclmg, became coataminaied
with PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
envirnnment. Activity will inctude the off-site disposal-of approximately 3,500 cubic
yards of PCB contarnivated debris, asbestos abalenent, decoatanination of
mechanjcal and hydraulic prcssca -and the pmml dcu-- shison/shoung of a building.

For a more detailed description, see Polrep No. 1 (Tmitial).
IV. RESPONSE INFORMATION . '

A. Situation

ey ¥ w2

- & -

1.  Removal Actions to Date g
2/16/98 - 2/20/98: On Fcbruary 19, four roll-off boxcs of PCB vontaminated debris
totalling 100 cubic yards were transported off site aud disposed of at a pernuitied
larcifill. To date, 57 roll-off boxes of with a combined vulume of 1,470 cubic yards
have bccn shipped off the site.

ERRS continued to,place scrap metnl ioto roll off dumijrtere for ralvaging. During
this work week, one roll-off dumpster of scrap metal was shipped off site for
salvaging to recover funds which will be readminisizxed ino the ERRS project

ceiling. 2 ft

_USA Remediation Services (asbestos abatement subcoifiactor) completed ashestos

abatement activity during this work week. Final clearance air sampics were collected
and laboratory resulty confinued tut cleauup was complered to an acceptable level. /!

.
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3 Enforcement

The PRP Search for the site has been initiated and enforcement. efforts aie
continuing.

B.  Planned Removal Actions
ERRS will continue transportation and disposal of PCR contaminated debris, kiln
dust, and carbon powder during the week of February 23. ERRS will also continue
to decontaminate scrap metal and steel using a high tewnperature pressure washer.
C.  Key Issues
N/A

V.  COST INFORMATION AS OF FEBRUARY 23, 1998 *

ERRS Contractor $ 2,522 470
START Contractor Costs 158,270
Intramural Costs 253,247
TOTAL $ 2,933,987
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 51.0%.

- The above accounting of expenditures is an estimate based on Ngures known to the OSC at
the time this report was written. The cost accounting provided in (his report does not
necessarily represent an exact monetary figure which the government wny nchude in any
claim for cost recovery.

V1. DISPOSITION OF WASTES

ENeH

1,470 cu, yds. | Consolidated & | Landfilled | Chemical Waste Management
Covered Model City, NY

FCB Kiin dust & 339 wus Cuusclidated & | Landfilled | Chemical Waste Management
N2315) carbon Covered 4 Model City, NY
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VII. SALVAGEABLE MATERIAL

o -

106.4% mng | _ I

* This table will be updated as rccovcrcd tunds are received from Univecsal Empire Salvaging
Company oy e, oy B e
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VIII. ASBESTOS ABATEMENT

19 Backzround air sampling, asbestos rcmoval clcaranre air <amplmg o 100

18 Background air sampling. asbestos'_r_\::m__miai _plcarnnce air sampling A - 100 .

9,. : Background air sampling, asbestos removal, 'cleuancc aiv sipling i . 1.00

4 Background air sampling, asbestos removal, claarargqﬁ'!; campling i _ 100

12 N Background air sampling, asbestos removai, clcaranci f‘f" rampling - 100 _
3 , Background air sampling, asbestos removal, clearance ait ssnpling. 100 |
2 Background air sampling, asbestos removal, clearance ais s«‘-mpling B\ - _100 __ J
¥ Rackgronnd air sampling, R — removal, clééhcélai- -*"'"""gli_n;g_ ' 100
11 : Background air sampling, asbestos removal, clcar_ince als aam?li[tg. 3 __ 100

13 Background alr sampling, asbestos removal, clearance air wnpling ' ._._.100

135 Background air sampling, asbestos removal, clearance air sainpling ' 100

10 Background air sampling, asbestos removal, cleafance air siupling 100 |

i : Background air sampling, asbestos removal, clearance air sampling 100 i
P . B und atr sampling, asbestos removal, ulcaram:p'afivu'.amuplins____ g e
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